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Chapter Six 
FINANCIAL MANAGEMENT 
AND DEVELOPMENT PROGRAM 

The analysis conducted in previous chapters 
has evaluated airport development needs 
based upon forecast activity changes, 
environmental factors, and operational 
efficiency. One of the most important 
elements of the master planning process, 
however, is the application of basic 
economic, financial, and management 
rational so that implementation of the 
development program can be assured. This 
chapter will concentrate on those factors 
that will help make the plan successful. A 
logical development schedule is essential to 
maintain a realistic and cost effective 
program that provides maximum benefit to 
the community. 

The program outlined in this chapter has 
been evaluated from a number of 
perspectives. The plan is not dependent 
exclusively upon the Town of Springerville 
for funding new facilities. In fact, with 
proper and timely decision-making, it 

5pringerville Municipal Airport 

would be possible for the Town of 
Springerville to acquire nearly $13.9 million 
in improvements over the next twenty years 
for approximately $0.17 on the dollar. 

CAPITAL IMPROVEMENT 
PROGRAM 

Once the specific needs of the airport have 
been established, the next step is to 
determine realistic costs for each 
development item. This section examines 
the total cost of each development project 
and a schedule for the projects. 

AIRPORT DEVELOPMENT SCHEDULE 

In order to better assess the effect of the 
airport development costs on the overall 
financial system, the timing or schedule of 
each development i tem should be 
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estimated. This evaluation can be 
conducted be dividing the development 
needs into three stages covering the first 
five, the second five and the final ten-year 
periods, respectively. The first stage of five 
years includes those items of highest priority 
to meet safety and short-term activity 
needs. The second five-year stage includes 
those items necessary to tie together related 
development items and maintain or 
improve the capacity of the facility. The 
third, long-term phase, covering the 
remaining years of the planning period, 
includes those additional items necessary to 
improve efficiency and the overall 
operational effectiveness of facilities on the 

airport. Of course, each 
include basic maintenance 
generating components. 

phase should 
and revenue 

Table 6A, Total Development Program 
Summary, depicts the item-by-item 
breakdown of federal, state and local 
funding for the proposed development 
program. Under the federal Airport 
Improvement Program, eligible projects can 
receive 91.06 percent funding from the 
FAA. While the majority of improvements 
will be eligible, improvements such as 
automobile parking, fuel storage facilities 
and hangars are not eligible for AIP 
funding. 

TABLE 6A 
Total Development Program Summary 
Springerville Municipal Airport 

~:i::.....:.::i:i::2i:A::.::.:.~:.:.::{:~:~:~::.:~:~:~:~:~:~:~::~:~:{:~:~:~:~.~:{: :::::::::::::::::::::::::::::::::::::::::::::::::: 

Stage I - $904,600 $155,900 
FY 1996-2000 

Stage II - 637,800 676,300 
FY 2001-2005 

Stage III - 884,050 723,050 
FY 2006-2015 

TOTAL $2,426,450 $1,555,250 

~ ~'.'~'~.-':~ " ~ : ~  ~'-.-':' ":~:~'~.":.~."-~"~:~-.'~::~:~:.~i 

$3,176,300 

4,152,400 

1,895,500 

$250,000 

250,000 

250,000 

: :.::-:-:~:~: :~ ~::~:':':':" @"'~!i ' i~:~: ' :~Si~': i~ . - - . . ' + + x + ~ -  ~ . . . . . . .  :+.-:-~.- ~-8~.-..: 
. . . . . . . . .  
. . . . . . . . . . . . . . . .  ~"'.'~.'-':x.~-:-:.x.:<~:. 

$4,486,800 

5,716,500 

3,752,600 

$9,224,200 $750,000 $13,955,900 

Prior to summarizing the staged capital 
costs, two important points should be 
emphasized. First, the staging of 
development projects is based upon 
projected airport activity levels and should 
be considered in conjunction with Capital 
Improvement Projects already being 
contemplated and funded by the Town of 
Springerville. Secondly, the timing of all of 
the projects will be determined by the 
actual level of airport activity. Actual 
activity levels may vary from the projected 
activity level. Implementation of capital 

improvement projects should only occur 
after the demand has been identified. The 
airport development program is based on a 
fiscal year to coincide with the Town's 
financial period. 

Stage I, the first five year period of the 
development program, has been subdivided 
into individual fiscal years, FY 1996 through 
FY 2000. Stage I, as indicated in Table 6A, 
includes the following major development 
items: widening the existing parallel taxiway 
to 35 feet; overlaying Runway 3-21 to 
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provide a pavement strength of 30,000 
pounds single-wheel loading; installing an 
Automated Surface Observing System; 
constructing taxiway and road access into 
the proposed aviation-related industrial air 
park; and constructing an above ground 
fuel storage facility. 

I 
I 
I 
I 
I 
I 
I 

Projects identified in the Stage II 
development program encompass the five- 
year period from FY 2001 through FY 2005. 
The major improvement projects associated 
with Stage II development include 
extending Runway 11-29 to 6,000 feet; 
constructing a partial-parallel taxiway to 
access the northwest end of Runway 11-29; 
relocating the FBO facilities outside of the 
Runway Visibility Zone; expanding the 
aircraft parking apron; constructing a 
terminal building; and constructing a 
recreational aircraft parking area. 

Stage III contains projects for the longer 
range needs of the airport that will be 
accomplished during the period FY 2006 to 
FY 2015. These projects include 
constructing taxiway and roadway access to 
the western quadrant of the airport and 
constructing roadway access into the 
eastern airport revenue support area. 

I 
I 
I 
i 

AIRPORT DEVELOPMENT COST 
SUMMARY 

The list of projects included in each stage 
of the development program is outlined in 
Table 6B, Airport Development Program 
and Table 6C, Airpark Roadway and Utility 
Development Program. 

I 
I 
I 
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Cost estimates were developed from 
information provided by construction 
industry sources as well as a review of 
actual costs on similar airport projects. This 
information was applied to pavement, 
earthwork, and building volume 
requirements for Springerville Municipal 
Airport to determine estimated construction 
costs. A 25 percent contingency for 
engineering, legal fees, and unforseen costs 
are included in each project estimated cost. 
Private funding is indicated for projects 
such as FBO facilities and hangars. 

In future years, the cost shown in Tables 6B 
and 6C will need to be adjusted for 
subsequent inflation. This may be 
accomplished by converting the interim 
change in the United States Consumer Price 
Index (USCPI) into a multiplier ratio 
through the following formula: 

__X-Z (Change Ratio) 
Y 

X = USCPI in any given year 
Y = USCPI in 1995 
Z = Change Ratio 

Multiplying the change ratio (Z) by any 
1995-based cost estimate presented in this 
study will yield the adjusted dollar amounts 
appropriate in any future year. The local 
state CPI may be used since the national 
CPI may not be representative of this 
community. 



TABLE 6B 
Airport Development Program 
Springerville Municipal Airport 

FY 1996 

1. Widen Existing Taxiways to 35' $236,500 $215,400 $10,550 $10,550 $0 
(5,400 SY) 

2. Overlay Taxiways (38,000 SY) 237,500 216,300 10,600 10,600 0 
3. Install ASOS 150,000 136,600 6,700 6,700 0 

Subtotal FY 1996 $624,000 $568,300 $27,850 $27,850 $0 

FY 1997 

4. Land Acquisition (loo acres) $625,000 $569,1OO $27,950 $27,950 $0 
5. Construct Southeast Taxiway (12,100 SY) 378,200 344,400 16,900 16,900 0 

Subtotal FY 1997 $1,003,200 $913,500 $44,850 $44,850 $0 

FY 1998 

6. Expand Apron (11,900 SY) $371,900 $338,700 $16,600 $16,600 $0 
7. Install 15 Tiedowns 9,500 8,600 450 450 0 
8. Construct Above-Ground Fuel Storage 300,000 0 0 300,000 0 

Facility (30,000 gab.) 

Subtotal FY 1998 $681,400 $347,300 $17,050 $317,050 $0 

FY 1999 

9. Overlay Apron (31,OO0 SY) $193,800 $176,500 $8,650 $8,650 $0 
10. Construct 10 T-hangars 250,000 0 0 0 250,000 

Subtotal FY 1999 $443,800 $176,500 $8,650 $8,650 $250,000 

FY 2OOO 

11. Install MITLs (32,500 LF) $1,015,700 $924,900 $45,400 $45,400 $0 
12. Install REII_s, Runway 3-21 30,000 27,300 1,350 1,350 0 
13. Install PAPI, Runway 29 30,000 27,300 1,350 1,350 0 

Subtotal FY 2000 $1,075,700 $979,500 $48,100 $48,100 $0 

Sublxcal Stage I (FY 1996JLY 2000) $3,828,100 $2,985,100 $146 ,500  $446 ,500  $250,000 

1. Extend Runway 11-29 (9,500 bY) 
2. Extend MIRI.s (2,900 LF) 

3. Relocate PAPI, Runway 11 
4. Construct Parallel Taxiway (12,800 SY) 

5. Install MITL (6,600 LF) 
6. In~mU PAPI$, Runway 3-21 
7. Construct Terminal Area Access Road 

(9,725 SY) 
8. Construct Terminal Building (.5,000 SF) 
9. Relocate FBO Facilities 
10. Expand Apron (6,900 SY) 

$296,9o0 
9O,7OO 
lO, OOO 

400,000 

2o6,3oo 
6O, OOO 

243,100 

468,800 
2o0,ooo 
215, 700 

$27o,4oo 
82,600 

9,100 
364,200 

187,9oo 
54,6OO 
221,400 

426,900 
182,1 oo 
196,4oo 

$13,250 
4,o5o 

45o 
17,9oo 

9,2oo 
2,700 
lO,85o 

2o,95o 
8,95o 

9,65o 

$I 3,250 
4,050 
450 

17,9oo 
9,2OO 
2,700 

i o,85o 

20,950 

8,950 
9,650 

$0 

0 

0 

0 

0 

o 

0 
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Airport Development Program 
Springerville Municipal Airport 

11. Expand Apron (41,100 SY) 
12. install 25 Tiedowns 

13. Construct Taxilane (4,500 SY) 
14. Construct 10 T-hangars 

15. Construct Auto Parking (13,000 SY) 
16. Construct USFS Apron (13,900 SY) 

17. Construct Recreational Area (19,500 SY) 
18. Relocate Segmented Circle 

19, Pavement Preservation 

Subtotal Stage II (FY 2001-FY 2005) 
:::::::~.....~`.:~:::~`~`:....:.~.~.~.::....~.~.`.:.:.:.:.:.:~::~:.~:...~+..::~:.:,.~::~.~:~.:::::.:~:.::.:::::::.~ : ~ : : : i " " ~ : ~  

1. Construct .Southwest Taxiway 
(16,00o sY) 

2. Expand Terminal Building (2,S00 SF) 

3. Construct Southwest Access Road 
(41,100 SY) 

4. Install 15 Tiedowns 
5. Construct 10 T-hangars 

6. Expand Auto Parking (12,000 SY) 
7. Expand Apron (4,700 SY) 

8. Pavement Preservation 

:.::i:i:i::::<.~'.'.:::::::~:',-:i~:.:~..::~:i,'.~:~ 

$1,284,400 

15,700 

140,700 
250,ooo 
325,000 
434,400 

121,900 

10,000 

2O0,OO0 

~?~'~ ~i:~:...'..:~.. ~ 
$1,169,600 

14,300 
128,100 

0 

0 
395,600 

111,000 

9,100 

0 

~ ~:'.~ .~'.,.'.~'~ ..-..: ~ ~,': ~ ~ !~ ~ 
$57,400 

70O 

6,3O0 
0 

292,500 
19,400 

5,450 

450 

18o,00o 

$57,400 
7OO 

6,30O 
0 

32,500 
19,400 
5,450 
45O 

2O, OOO 

$4,973,600 

: ::::::::::::::::::::::::::::::::::::::::::::::: 
$5OO, OOO 

234,400 

1,027,500 

9,400 
25O, OOO 
3O0,O0O 
164~500 

400,000 

$3,823,300 
:.~;i:~'.:~:~:~ ~ ~ ~ ~::~:~::-~:~;~ 
,..................~..~.,:.:,:.:,...:.. :.:.:,:.:.:.:.:.: 

$455,300 

213,400 
935,600 

8,6OO 

0 

0 

149,800 

0 

$660,150 

:::.<::..:::::::::.< ~.< ~ : : ~  >.~..'.~ ~.~ ~ 

$22,350 

lO,5OO 
45,950 

4OO 

0 

270,OO0 
7,350 

360,000 

$240,150 

!~..~..:.. '~. 
$22,350 

10,500 

45,950 

400 

0 

3O, OOO 

7,350 

40,000 

::::: :..:.-: :..:.'.'.:.:~.:::.<:"" :..:::::..:::::;:: :~: .'::::::~:.~.'.:..-:: 
!~."~::~:-~:i~:i 

$o 
0 

0 

250,ooo 
0 

0 

0 

0 

0 

$250,000 
. ~ . ~ i : ~ ' ~ i i  " ~ "  ~: . . . . . .  " " ~ " "  " "  

$o 

o 
250,00o 

0 

0 

0 

Subtotal Stage III (FY 20O6-FY 2015) $2,885,800 $1,762,700 $716,550 $156,550 $250,000 

Total Aiqx~t Development Program $11,687,500 $0,571,100 $1,523,200 $843,200 $750,000 
(FY 1996-FY 2m5) 

I 
I 
I 
I 
i 
I 
I 
I 
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TABLE 6(: 
Airpark Roadway and Utility Development Program 
Springerville Municipal Airport 

: ~: . ~ . . ~ ! ~  :1:::: ~ :. :~-:: :::t ~ : F . : : ' : : ~ : :  :4 :: .~ .~:~ :::-':-~: .~.'~,~'~: ~. ~.  ~.~.:~-'.~ :: ~. ~ . - ' . ~  :: :::::: :::-'::.~ .~.~:: ~:$ .~ ~ ~ : . ~  .~ .~ .~ ~.~....~::~. ~. ~. ~:@ ~. ~. ~':- ' .~::.. '~-'~<'~-'.~ ~.: ~ : . ' : ' ~  :'.:.':: ~ ~.~.: $ ~ ¥ .~ ~ P;~:.."~: ~.:~.~:~;';~-~';:.~.~,:~¥~.~.~.~!~'~:.:.:+~'~:~'~;~!: 
, : . . . . . . : . : . : . : . : . : . : . : . : . : . ,  . : . . : . :~: . : . : . : . : .  ~ . : . : . : . : . : . : . : . : . : . : . : . . . : . : . : . : . : . : .  ~ : ~ : ~ : ~ : . : - : . ~ : . : . : ~ . - : . - ~ : . : ~ ' . : ~ . : . : ~ . : - : ~ : . : . ~ ÷ ~ + ~ + : ~ > > ~ > : ~ : ~ : ¢ ¢ ~ + > ~ > : ~ : < ~ ¢ ~ ,  ..:-:.:.:.: -:-:.:.:.:.:.:....:-:.:.:.:....:-:.:.....~.~...:....:.:........~.~,~: -:.:...-.-.:.:...-:-:....~:+> ~:.:.:.:. > :+:o . : . . . :~ ,+~ .:.:-:.~:.:+:.:-.~.--.--:., :.:.:-:..:.:.:-:.-:~.:-.,-: -:.:.:.:.:-...:. e :+ : -  .:.:., 

FY 1997 

A. Construct Southeast Access Road Cul-de- $9,400 
sac (8,400 SY) 

B. Utility Improvements (6,410 LF) 0 

Subtotal FY 1997 $9,400 

Subtat~ Stab, e I (FY 1996-FY 2000) 
~!~.~*~:~:~~(~:̀ ....̀ .~..̀ .~ig.̀ .~.~:~!i!i!;̀ .̀.i.:.~::........:~i!~iI:......%~..:...:.~..̀ ...~......:.ii? .......... f~,-..-.:,.:.:,...~i~.:i~i~i:::::i~,.:~.:.-:~i~i 

A. Construct 2nd Southeast Access Road 
(3,900 bY) 

B. Revenue Support Area's Loop Road 
(10,5S0 SY) 

C. Utility Improvements (5,450 LF) 

Subtotal Stage u (FY 2oo~-FY 2oo5) 

A. Construct Revenue Support Area's Cub- 
de-sac (16,100 SY) 

B. Utility Improvements (10,300 LF) 

$210,000 $191,200 

448,700 0 

$658,700 $191,200 

$GS8,700 $191,200 

$97,S00 

263,900 

381,500 

$742,900 

$145,800 

$88,8oo 

240,300 

0 

$329,100 
i.~:-:~.::~i~i~ ~ " ~ : ~  

$132,800 

$9,400 

yr.:::..-.:.:..-::.::::::::.-::::::.:::::::::::.:.:..-:: 

$4,350 

1%800 

0 
$16,150 

;.;::::.;:::::::::...-.:::::..::.;.;.;::::::>..;::::::::'~ 

$6,500 

$9,400 $0 

448,7001 0 

$458,100 $0 

$4s8,1oo $o 
!~ ~ ~..'.'~,~ ~ ~ ~ ~'.:~i.i""" ".~::::: :,,.,.,., ~..,:..,:.:.:.~..:~..:.:..,:~ .:.: 

.......................... :'.:.-'.-:~ ~:~ .~ ~:'...".-~:~-:.:.,'~ .-"::,:! ~ ~ ~:il 
$4,350 $0 

11,800 0 

381,5001 0 

721,000 0 0 

sur~cd Stage S (W 2006-2015) $866,800 $132,800 $6,500 

Tu~l ~ Roadway and t~Uty $2,2r~,4ee $653,1 ~)  $32,ose 
D e v d o i x n ~  Program (Rr 1996-2ms) 

NOTE: 1 Portions of the utility system improvement cost may be eligible for State economic development funding. 

$397,~  $o 

$6,s00 $o 

721,0001 0 

$727,500 $0 

$1,S~,7.S0 $0 

AIRPORT DEVELOPMENT A N D  
F U N D I N G  SOURCES 

As previously mentioned, financing for the 
development and operation of an airport 
does not typically come from only one 
source. Such is the case with Springerville 
Municipal Airport, where federal, state and 
private funding will be necessary during the 
next 20 years. The primary contributor to 
development and operation of the airport 
will be the aviation community. 

FEDERAL AND STATE AID TO AIRPORTS 

Airport development and funding in 
Arizona is accomplished through a 
cooperative effort involving three levels of 
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government: local, state and federal. A 
brief description of the funding sources is 
provided in the following paragraphs. 

Airport Improvement Program 

A major funding mechanism that is 
anticipated to exist (in some 
form) throughout the 20-year planning 
period, is the federal Airport Improvement 
Program (ALP). This program, funded by 
airport users through user taxes and fees, 
was reauthorized to provide $2.105 billion 
in FY 1994, $2.161 billion in FY 1995, and 
$2.214 billion in FY 1996. This three-year 
bill also contained a provision to increase 
the minimum entitlement allocation from 
$400,000 to $500,000. 
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AIP monies are distributed to airports in 
two ways: in the form of entitlements 
(based on actual levels of passenger 
enplanements) and through discretionary 
grants. The Town of Springerville is 
currently eligible for discretionary grants. In 
Arizona, airport projects that meet the 
FAA's discretionary fund eligibility 
requirements could receive up to 91.06 
percent of the project's cost from the AIP. 

Arizona Aviation Fund 

Another source of funds available for 
airports located in the State of Arizona is 
the Arizona Aviation Fund. Taxes levied by 
the State on aviation fuel, flight property, 
aircraft registration in-lieu tax, and 
registration fees, as well as interest on these 
funds, are deposited in the Arizona Aviation 
Fund. These funds have the dual objective 
of maximizing the effective use of fund 
dollars for airport improvements and 
attracting maximum federal AIP funds. 

The Arizona Transportation Policy Board 
establishes the policies for distribution of 
these funds. Projects are considered within 
the priorities established for each of four 
airport categories: Commercial Service and 
Reliever Airports, airports in the Primary 
system, airports in the Secondary system, 
and special projects. Currently, local 
sponsors can obtain one-half (4.47 percent) 
of the local share for eligible federal AIP 
projects or 90 percent on state~local 
projects from the Arizona Aviation Fund. 

OTHER FUNDING SOURCES 

The Town of Springerville will need to 
consider other sources of funding for 
obtaining the local share of its capital 
improvement projects. With its current 
facilities and operations level, the Town's 
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potential to collect revenue from airport 
users is somewhat limited. With the 
proposed development, however, the 
Town's potential to collect revenue would 
be enhanced. 

Revenue may be collected on tiedowns, 
land leases and fuel sales. These revenue 
sources will probably be insufficient to 
cover the cost of the local share during the 
early years of the airport development 
program; therefore, funds to match the 
local share will have to come from other 
Town resources or private funding. The 
Town has several methods available for 
financing the local share of airport 
development costs. The most common 
methods involve debt financing which 
amortize the debt over the useful life of the 
project or a specified period. Methods of 
financing available to the Town are 
discussed below. 

General ObligaUon Bonds 

General Obligation (GO) bonds are a 
common form of municipal bonds whose 
payment is secured by the full faith, credit, 
and taxing authority of the issuing agency. 
GO bonds are instruments of credit and, 
because of the community guarantee, 
reduce the available debt level of the 
sponsoring community. This type of bond 
uses tax revenues to retire debt and the key 
element becomes the approval by the 
electorate to initiate a tax levy to support 
airport development. If approved, GO 
bonds are typically issued at a lower 
interest rate than other types of bonds. 

Revenue Bonds 

Revenue Bonds are retired solely from the 
revenue of a particular project or from the 
operating income of the issuing agency, 



such as the Town of Springerville. 
Generally, these bonds fall outside statutory 
limitations on public indebtedness and, in 
many cases, do not require voter approval. 
Because of the limitations on other public 
bonds, airport sponsors are increasingly 
turning to revenue bonds whenever 
possible. 

Typically, Revenue Bonds do, however, 
carry a higher rate of interest because they 
lack the security of the tax supported GO 
bonds issued by other government bodies. 
It should also be noted that the general 
public would usually be aware of the risk 
involved with a revenue bond issued for a 
general aviation airport. Thus, the sale of 
Revenue Bonds in this case could be more 
difficult than those for established air carrier 
airports. 

Revenue Bonds are more suited to larger 
general aviation airports that have sufficient 
cash flow and income to retire the debt in 
a reasonable time period. Although 
Revenue Bonds are a possibility, it is 
doubtful that this method would be a 
feasible option for financing the 
development of Springerville Municipal 
Airport. 

Bank Financing 

Some airport sponsors have successfully 
used bank financing as a means of 
providing airport development capital. 
Generally, two conditions are required: first, 
the airport must demonstrate the ability to 
repay the loan at current market rates and, 
second, the capital improvement must be 
less than the value of the present facility. 
These are standard conditions which are 
applied to almost all bank loan transactions. 
This method of financing is particularly 
useful for smaller development items that 
will produce revenues and a positive cash 
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flow, and for cases when no private 
financing is available. 

State Airport Loan Program 

A recent program started at the Arizona 
Department of Transportation - Aeronautics 
Division (ADOT) is the Airport Loan 
Program. This program was established to 
enhance the utilization of State aviation 
funds. The program is designed to be a 
flexible funding mechanism to assist eligible 
airport projects. 

Airport-related projects such as runways, 
taxiways, aircraft parking aprons, hangars, 
fuel storage facilities, terminal buildings, 
utility services, land acquisition, planning 
studies, and the preparation of plans and 
specifications for airport construction 
projects, are some of the eligible projects 
under the state loan program. Projects 
which are not currently eligible for state 
funding would be considered under the 
loan program if the project would enhance 
the airport's ability to be self-sufficient. 

There are three ways in which the loan 
funds can be used: Grant Advance, 
Matching Funds, or Revenue Generating 
Projects. The Grant Advance funds are 
provided when the airport can demonstrate 
the ability to accelerate the development 
and construction of a multi-phase project. 
The project(s) must be compatible with the 
Airport Master Plan and included in the 
ADOT 5-year Airport Development 
Program. The Matching Funds are 
provided to meet the local matching fund 
requirement for securing federal airport 
improvement grants or other federal or state 
grants. The Revenue Generating Projects 
funds are provided for airport related 
construction projects which are not eligible 
for funding under another program. It 
should be understood that although the 
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Loan Program is an option for financing 
eligible projects, the availability of funds 
through this program is subject to the 
availability of the State's aviation revenues. 

TH I RD-PARTY SU PPORT 

Several types of funding fall into this 
category. For example, individuals or 
interested organizations may contribute 
portions of the required development 
funds. Private donations are not a common 
means of airport financing; however, the 
private financial contributions not only 
increase the financial support of the project, 
but also stimulate moral support to airport 
development. 

A more common method of third party 
support involves permitting the Fixed Based 
Operator (FBO) to construct their own 
hangar and maintenance facilities on 
property leased from the airport. The 
advantage to the airport in this type of an 
arrangement is that it lowers the local share 
of development costs, a large portion of 
which is building construction. The 
advantage to the FBO is that the 
development may qualify for investment tax 
credit and that they would be allowed 
depreciation on the facilities. The 
disadvantage with this option is that the 
City will receive a smaller percentage of the 
revenue generated at the airport. For this 
reason, it is important to consider all 
consequences before entering into a 
specific lease agreement. 

C O N T I N U O U S  PLANNING 

The successful implementation of the 
Springerville Municipal Airport Master Plan 
will require sound judgement by airport 
management. Among the more important 

6-9 

factors influencing management decisions to 
implement a recommendation are timing 
and airport activity. Both of these factors 
can be used as references in plan 
implementation. While it was necessary for 
scheduling and budgeting purposes to focus 
on the timing of airport development, the 
actual need for facilities is in fact 
established by levels of activity. Proper 
master plan implementation suggests the 
use of airport activity rather than time as a 
guide toward scheduling future airport 
development. 

Experience has indicated that major 
problems materialize from a rigid format for 
master plans. These problems involve the 
plan's inflexibility and inherent inability to 
deal with new issues that develop from 
unforeseen changes that may occur during 
the planning period. The format used in 
the development of this Master Plan has 
attempted to deal with this issue. 

This section is titled Continuous Planning to 
emphasize that planning is a continuous 
process that does not end with the 
completion of an airport master plan or 
major development project. The primary 
issues upon which this Master Plan is based 
are expected to remain valid for several 
years. In fact, they are likely to remain 
valid into the next century. 

The real value of a usable master plan is 
that it keeps the issues and objectives in the 
mind of the user. Consequently, the airport 
manager is better able to recognize change 
and its effect. In addition, it can make the 
preparation of a master plan much more 
cost effective by extending the period of 
time for which the plan is valid, and can 
eliminate the need for costly updates. 
Guidelines and worksheets are included in 
the following section for each future year 
during the initial five-year stage of 
development from 1996 to 2000. 



Summary worksheets are also included for 
Stage II (2001-2005) and Stage III (2006- 
2015). All estimated development costs are 
based on 1995 dollars; therefore, costs 
must be adjusted by the appropriate 
inflation rate factor in effect at the time of 
development. 

CONTINUOUS PLANNING AIDS 

The continuous planning process requires 
airport management to consistently monitor 
the progress of the airport in terms of 
growth in based aircraft and annual 
operations, because this growth is critical to 
the specific timing and need for new airport 
facilities. The information obtained from 
this monitoring process will provide the 
data necessary to determine if the 
development schedule should be 
accelerated, decelerated, or maintained as 
scheduled. 

On an annual basis, airport management 
should compile this information and 
determine the total amounts of fuel sales 
and total annual aircraft operations. Use of 
the Exhibit 6A, Continuous Planning Chart, 
and the Exhibit 6B, ConEnuous Planning 
Graph, will enable management to visualize 
airport activity growth and compare it to 
the forecast levels. These exhibits are 
located at the end of this chapter. 

In addition, since fuel sales are an 
important revenue source for the airport, 
actual fuel sales in gallons should be 
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recorded on a yearly basis and compared 
to forecast levels. Fuel sales per operation 
should also be determined and compared 
with forecast levels. This continuous 
planning process data should be entered 
into the space provided on the yearly 
airport development schedule. 

With this information, adjustments in the 
development schedule can be made to 
effectively deal with variations in forecast or 
any unanticipated demand that may arise. 
By closely monitoring the activity and 
availability of funds with the work, sheets 
provided on the following pages, 
management will be able to effectively 
implement the Springerville Municipal 
Airport Master Plan. 

SUMMARY AND CONCLUSIONS 

As previously indicated, federal and state 
funding will be the primary funding source 
for development of Springerville Municipal 
Airport and will be instrumental in the 
implementation of the plan. Private 
funding and airport revenue will be the 
other sources for financing airport 
development. The airport will need to 
keep abreast of all potential funding 
sources, and will need to research each 
source on a continuing basis. By closely 
monitoring the airport's activity and the 
availability of funds on the worksheets 
provided at the end of this chapter, airport 
management will be better able to carry out 
its function of implementing the Master 
Plan. 
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Exhibit 6A 
CONTINUOUS PLANNING GRAPH 
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STAGE I 
FY 1996-FY 2000 Airport  Development Program and Funding 

The following section has been designed to year period between FY 1996 and FY 2000. 
record the funds available so that they may 
be considered when analyzing the 
development factors outlined for the five- 

This section also provides a reminder of 
other potential sources that may be used in 
critical situations. 

Airport Funds Balance 
Contributions/Other 

TOTAL: 

As a reminder, airport development should 
be keyed to demand (i.e., actual airport 
activity) rather than to a specific time frame 
(i.e., forecast activity). The spaces provided 
below allow actual activity data to be 
directly compared with the forecast levels. 
This should be the first step in the process 

of initiating the recommended development 
program for this period. Significant 
difference between forecast and actual 
activity may justify acceleration or 
deceleration of the airport development 
schedule. 

~:~.~.~.~2:':.'~.~:~:'..:.~ i!~!~'.,..~"'" ~ ......... ..,.'~ ~:..:.~,.'.,::!~: =.-':.-'.~:.~.-::'.-.:~''~'.:~:""'".~i~.:~': !!~..'.:~""'~'."'! ............ ~ : ~  ~..':""'~"~.:P'~""~i~..':t-'.::'.~ ............................ ~..~.~ ............ .~....~....~.~..~: ................ :=~:,..:~:..,,:=,,~-~,~.~:~:~ ..................... ~:~: ........ @~:...~..,:~ ................. ~...~..:.:.~...~ .......... ~:.:.:.=~ .................. . . . .  .~.~:.:. ~.~.~.. ,~,~:-~.~., , , -  . . . . . . . . . . . . . . . .  • 
!:.~! ............ :~h.~:~.:~"~..'!~!~.~ .~:::: !:..-'~-~.:!t ............. ~'f~.:.~ !~..'~.'.~'~:.~"'~.~...~:~ ~.:~ ........... !"!~i- ~:~'.:~".:' ............. ~:~:~:~ :~:~ ................... ~:~.'.-'.'~: ~i~.~:~.'.'~.~ ~:~:.~ ......... ~.-:'.~ :~.~:.~:.'::.'~.'~.~:~:~: 

Based  A i r c r a f t  3 0  31 32 33  

O p e r a t i o n s  1 1 , 0 7 2  1 1 , 7 0 4  1 2 , 3 3 6  1 2 , 9 6 8  

Fue l  Sales 1 1 2 , 3 2 0  1 1 9 , 0 4 0  1 2 5 , 7 6 0  1 3 2 , 4 8 0  
(Ga l lons)  

: ~ .~ .~ !~:~ ~ ~. ~.~.::::.. ~ .~. ~.~.~ ~ ~ . : i ' ~ ' ; ' = ' = ~ i ! ~  ~:;:;::::~;:.:::~:.:~:.:.:-:::!.:::¢:~ ~ ~ 
i:!: ~.~:~:~:! ~.! ~ . . . . ~ <  ~:.'.~:'..-:::~ ~: 

3 4  

13~600 

1 3 9 , 2 0 0  

Based on the activity comparison above, 
should the recommended development 
schedule be maintained? Have new 
problems, needs or development potentials 

occurred which may impact the 
development program? What adjustments 
in the development schedule are required 
to effectively deal with these factors? 

I 
In order to maintain the continuity of a 
staged development plan and to meet 
forecast activity demand, the following 
development items are recommended. 
Each item is numbered so that it may be 
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cross-referenced on the following exhibit. 
The costs for every development includes 
25 percent for engineerin~ contingency 
and administration costs. 



STAGE I (Continued) 
FY 1996-FY 2000 Airport Development Program and Funding 

Airport Development Program 
Springerville Municipal Airport 

i;:;:~]:i:L~:i;~:.'.'~;i:;:..".".~!;;~.'.';:~]: ~:~::.:~:~:~:~:~:~:~:~:~:~:~:~-':~.~i:B~si~'-.'<i:i~:i:i:.:¢.~:i:i :i:-:i:.::.~i:i:i~:~:i';":!;:i:!'!i!B::i~!~i!i :i:i!i!ili:i~i:~i~i:"~:;:!:;~:~;:':':!i.'.:~:$i!i i-:i::<.'..:ii~i..'..:i~:~";;:'-':":::::~.'.:i..'.::.::.::.:::.:..:i~ :'::.::B.::':::::::!"!::::~.::~::":i:i:i:i.'.':!~.'.'~: &:!~.~:~"':"?:::::::;~:~<~:~ 

FY 1996 

1. Widen Existing Taxiways to 35' (5,400 SY) 

2. Overlay Taxiways (38,000 SY) 

3. Install ASOS 

Subtotal FY1996 

$236,500 

237,500 
150,000 

$624,000 

$215,400 $10,550 

216,300 10,600 
136,600 6,700 

$568,300 $27,850 

$1o, s5o 
lO,6OO 
6,700 

$27,850 

$0 

0 
0 

$0 

FY 1997 

4. Land Acqubition (100 acres) $625,000 $569,100 $27,950 $27,950 $0 
5. Construct Southeast Taxiway (12,100 SY) 378,200 344,400 16,900 16,900 0 

Subtotal FY 1997 $1,003,200 $913,500 $44,8S0 $44,850 $0 

FY 1998 

6. Expand Apron (11,900 SY) $371,900 $338,700 $16,600 $16,600 $0 
7. Install 15 Tiedowm 9,500 8,600 450 450 0 
8. Construct Above-Ground Fuel Storage 300,000 0 0 300,000 0 

Facility (30,000 gab.) 

Subtotal FY 1998 $681,400 $347,300 $17,050 $317,050 $0 

FY 1999 

9. Oveday Apron (31,000 SY) $193,800 $176,500 $8,650 $8,650 $0 
10. Construct 10 T-hangars 250,000 0 0 0 250,000 

Subtotal FY 1999 $443,800 $176,500 $8,650 $8,650 $250,000 

FY2000 

11. Install MITIs (32,500 LF) $1,015,700 $924,900 $45,400 $45,400 $0 
12. Install REILs, Runway 3-21 30,000 27,300 1,350 1,350 0 

13. Install PAPI, Runway 29 30,000 27,300 1,350 1,350 0 

Subtotal FY 2000 $1,075,700 $979,500 $48,100 $48,100 $0 

Subtotal Stage I (FY 1996-FY 2O00) $3,828,100 $2,91L5,100 $ 1 4 6 , 5 0 0  $ 4 4 6 , 5 0 0  $250,000 

Airpark Roadway and Ulility Development Program 
Springerville Municipal Airport 
 i !l  il ii !l ' 

FY 1997 

A. Construct Southeast Access Road Cul<le- $ 2 1 0 , 0 0 0  $191,200 $9,400 $9,400 $0 
sac (8,400 SY) 

B. Utility Improvements (6,410 LF) 448,700 0 0 448,7001 0 

Subtotal FY 1997 $658,700 $191,200 $9,400 $458,100 $0 

Subtotal Stage I ~ 1996-FY 2000) $658,700 $191,200 $9,400 $458,100 $0 

NOTE: 1 Portions of the utility system improvement cost may be eligible for State economic development funding. 

Inflation Adjustment: I I ~  X $ i I  = $ 
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STAGE I (ConEnued) 
FY 1996-FY 2000 Airport Development Program and Funding 
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Plus or Minus Other Proposed Development: 

1. 
2. 
3. 
4. 
Total 

ili~l i i ~ ! ~ t i  i ==~~'~i :=:~:!::i!!i~:':'ii:':l~':~'~:~ 

Since the FAA Fiscal Year is from October 
through September, efforts should begin 
immediately to identify the development 
that will be eligible for federal or other 

funding during this period. The Town of 
Springerville should have applications 
submitted early for the maximum funding 
possible in case additional funds become 
available. 
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Exhibit 6C 
STAGE I (FY 1996 - FY 2000) 

AIRPORT DEVELOPMENT PROGRAM 
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STAGE II 
FY 2001-FY 2005 Airport Development Program and Funding 
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The following section has been designed to 
record the funds available so that they may 
be considered when analyzing the 
development factors outlined for the five- 

Airport Funds Balance 
Contributions/Other 

TOTAL: 

As a reminder, airport development should 
be keyed to demand (i.e., actual airport 
activity) rather than to a specific time frame 
(i.e., forecast activity). The spaces provided 
below allow actual activity data to be 
directly compared with the forecast levels. 
This should be the first step in the process 

. . . . . . . . . . . . . . . . .  " ' ' ' "  . . . . . . . . . . . .  ~ ' " ' ' '  " " " " " "  ":""""""" ':'~':'~ Y : ' : ' : ' : ' : ' ~ > : . : . ~ i ~  I ~".:~i=========================== . . . . . . .  " : ~  : :  " : ' : J ' : ' : J  ~i~.:i~i~i~.~i~i.~i~i~..:-~i~i.:.:-~-i-i~'~'~ ~.~.::.~ ~.:.~ ............ ~ ~ i - ~ ~  : : :~ "~"~ f~ :~  :~ .................................................. :~:: ........... ~ :..~ ....... ,~:~:,~ : ~  ................ ..... , , ~ : ~ : ~  .................... . ................. ................ . : . ~  : ~  ............................... 

: :':'C :":'~" ~ :.~ ~ ' ~ : ~ : i ! ~ : ~ O ! :  ~ : : :  ::::::~x~: :~:i: ~:~..::I: :~;~..~ii~t~ I ~ 1  t . .~ .~ i~. : I }~  ~ !~'::.~i:'.:!~!:':':':':':':':':'::!!~':i !N~!~:!::.:-:~:e~N~i: i!~'~:-~.~ -: ~.~..:.:.:.:-:.~.:.~-.:.~i ~.~N!:.:~..:." ~ :~:~ :~.~ 

Based Aircraft 35 36 

Operations 14,400 15,200 

Fuel Sales 147,600 156,000 
(Gallons) 

year period between FY 2001 and FY 200.5. 
This section also provides a reminder of 
other potential sources that may be used in 
critical situations. 

. 

$ 

of initiating the recommended development 
program for this period. Significant 
difference between forecast and actual 
activity may justify acceleration or 
deceleration of the airport development 
schedule. 

g'~"":~.~.~:'::::::i~:~!:~i~$~.,}~ ~.::.~.~..",:~-:.:~"::~'."':':': "~.'.'~ ~i:,:.-~~!,:~i~.{i.:'i':~:i~i':-'~'~":':-':'~"~':4~i~i ~-'.-::-~.~.<.~,: :.:. .... ~.~:,~:..~:..,:.:.~:.:~-:-:.:.....~. :,-.:,,x:.~,.~.x.xz~:.:.~:.~:.: ..~: ~a~.~.~.~:,..:,..:. 

~.::.:.'~. .~. :.:.:.<.<<. '." z.:<, :-~: ~:-~:-~'---"~ :.~.x%- :.~.~.<~ ...... • " ~. :-.+.~b~."~ ~" "" ~:.~<...~. 
~::::~ ~ ........ ~.~ ~¥.<.~" ~ ::: ~.: -.':: :~. :~::::: .~.~.: ~ ~ :~b'.~ :~:::~ .... 

38 39 40 

16,000 16,800 17,600 

164,400 172,800 181,200 

I 
I 
I 

Based on the activity comparison above, 
should the recommended development 
schedule be maintained? Have new 
problems, needs or development potentials 

occurred which may impact the 
development program? What adjustments 
in the development schedule are required 
to effectively deal with these factors? 

I 
In order to maintain the continuity of a 
staged development plan and to meet 
forecast activity demand, the following 
development items are recommended. 
Each item is numbered so that it may be 
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cross-referenced on the following exhibit. 
The costs for every development includes 
25 percent for engineering, contingency 
and administration. 



STAGE II (Continued) 
FY 2001-FY 2005 Airport Development Program and Funding 

AirporL Development Program 
Springerville Munic ipa l  A i rpor t  

1. Extend Runway 11-29 (9,500 SY) 

2. Extend MIRI_s (2,900 LF) 

3. Relocate PAPI, Runway 11 

4. Construct Parallel Taxiway (12,800 SY) 

5. Install MITL (6,600 LF) 

6. Install PAPIs, Runway 3-21 

7. Construct Terminal Area Access Road 
(9,725 SY) 

8. Construct Terminal Building (5,000 SF) 

9. Relocate FBO Facilities 

10. Expand Apron (6,900 SY) 

11. Expand Apron (41,100 SY) 

12. Install 25 Tiedowns 

13. Construct Taxilane (4,500 SY) 

14. Construct 10 T-hangars 

15. Construct Auto Parking (13,000 SY) 

16. Construct USFS Apron (13,900 SY) 

17. Construct Recreational Area (19,500 SY) 

18. Relocate Segmented Circle 

19. Pavement Preservation 

$296,900 

90,700 
10,000 

400,0O0 
206,3O0 
60,000 
243,100 

$270,400 

82,600 

9,100 

364,200 

187,900 

54,60O 

221,400 

:i:~:.::'~¢~:.:~:~:.~ ~'.:~::.::~:.::.:~:!:~:~.~:~-.':!: ~.~:~::2"..$::.::~.::-~i:.::~ :~:: :~: :::::.:~:~$::::....:. ::~....::~:~ ~$~$~..:::.'.~ ::.::-:.:...:~..: 
~ :~i$-~..:~$!~ :~ $~ ~ ~,',','~ ~::~::.'.-:::~::i:i:::$~ ~.~--'..:::~ ~.~.~:~ ~ ::~ ~...-,.:~.;:~& ~.~.~:~.~:~.::~:!::~ -:.x,:.:.:.:,. ::~-:.::::::.-:::: :~: .-:.-:::::::::::::.::.~::::::::~.~:.:~.-:-:~ ~ ~:~ ! ~ ~ ~ 

$13,250 $13,250 

4,050 4,050 
450 450 

17,900 17,900 
9,20o 9,200 
2,700 2,700 
10,850 10,850 

20,950 

8,95o 
9,650 

57,400 
7OO 

6,3OO 
0 

292,500 

19,400 

5,450 

450 

180,000 

468,800 
2OO, OOO 

215,700 

1,284,400 

15,700 

140,700 

250,000 

325,000 

434,400 

121,900 

10,000 

2O0,OOO 

426,900 

182,1 (30 

196,400 

1,169,600 

14,300 

128,100 

0 

0 

395,600 

111,000 

9,100 

0 

2O,950 

8,950 

9,650 

57,400 

7OO 

6,3O0 

0 

32,500 

19,400 

5,450 

45O 

2O, OOO 

$0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
250,000 

0 

0 

0 

0 

0 

Subtotal Stage tl (FY 2001-FY 2OO5) 54,973,600 $3,823,300 $600,150 $240,150 $250,000 

Airpark Roadway and Utility Development Program 
Springerville Munidpal Airport 

l i! ®.ii ®ill 
A. Construct 2nd Southeast Access Road 

(3,900 SY) 

B. Revenue Support Aroa'$ Loop Road 
(10,550 SY) 

C. Utility Improvements (5,450 LF) 

$97,500 

263,900 

381,500 

$88,800 

240,300 

0 

$4,350 

11,800 

0 

$4,350 

11,800 

381,5001 

$0 

0 

0 

Sul~ota] Stage II (I~Y 2001-FY 2005) $742,900 $329,100 $16t150 $397,650 SO 

NOTE: 1 Portions of the utility system improvement cost may be eligible for State economic development funding. 

Inflation Adjustment: %x$. =$ 
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STAGE il (Continued) 
FY 2001-FY 2005 Airport Development Program and Funding 

Plus or Minus Other Proposed Development: 

.... i!~.%:-:.:.:: ~::~:;.;-~=-.i.:i;;~.. ,.~;;.~.;:~.::ii:~.-:... :;:ii;:....J.~.-!~.---.-.-.'~.~.-:~l=~=i~!~!i!i~i,i i~.:.'~.:.:i.:.;~;:;. ;.i;' ~ ;:i ~...~ ~=i.i.i~-:i:il :.~..-~:i.~:i:~.i.~'...:....:~::.:~.~i.-.~..-,:::~. 
.: . . . .  . . :..:.:. . ....~:~,..,:~,:.:. :~...~.~....: ::.: . . . : .~ : : .  :+...:.~....:~.~.~ ~ ;::- :.:.~.:::~:'i~:~..: . . ' .~  . ' . ~  ~ i : ~  ." : :-'::-':::-'::::::::: :-'::::::::::ii~ ~ .... ::: ::;::: ::':~:~::'~ ~ ~.'.:" ::i:~::::'-:::~ 

I. 
2. 
3. 
4. 
Total 

.".~:i ~ !:i: ".~" ::.:::::::. "-"~.'::::::::::!:': - ~: '  

I 
I 
i 
I 
I 
I 
I 
I 
I 
i 
I 
I 
I 

Since the FAA Fiscal Year is from October 
through September, efforts should begin 
during Stage I to identify the development 
that will be eligible for federal or other 
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funding during this period. The Town of 
Springerville should have applications 
submitted early for the maximum funding 
possible in case additional funds become 
available. 
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LEGEND ~~~._  
EXISTING IULTIMATE I DESCRPTION 

-~- -  - - { -  :IWI; ~';172,%, r~, 
........... ~ , ~ , ~ _  :%%E, 2%'1;,,%'=..,,,=..) / - -  

- -  - -  =:~-'",.,.'~ ~%"~,"-o~:~, r . . , )  ul~; ",%o',,DO' ----- ~ L E G E N D =  

® 
7=.%: " = = " ° "  ,,:, APPRD,C=--~ _ _ ~  

~ 1  ; ~ :;':"1.72.1'0=.=~=1="2"=;2: " ==0~,; ,=o~. x . ,  .y- I ~ L  .... o . . . .  = . . 0 = = ' = ' = ~ ' . , , = . ' " / ~ "  " = ' = =  >~-~-~' ' ° "  ,P.ROAO. 
TOPOGP.4PR7C CON'Yor]Rs (See Note 5.) 
WIIqD INDICATOR r ~ M e ~  ~ i ~ 

1 R 1 ' % 1 ~ ° ' I I  ~ i 

S ~XI~Tx* 1000' x 4'0. 150' UL ~ i !  Ill 
~ ~ o + .  .0:, .PROACH ( 9 ) /  ~ ~ i =  

~ '~  ~ -  ~-,~,~,~ ~ ~ CIRCLE/LIGHTED / 7  ~ 

d/~>~-~/ ~ \ ::--"'-/~"- .x 
• , / /~ [ li~l'3-x"~?J'ih" %2 vj~.~ y ----4 ~ "t4." ~ 

/ /  

~=G,..Pz / / / ~  I ' ' ' , , 

D E V E L O P M E N T  I T E M  

250'X 1DDD ° X 450' 
20:1 APPROACH 

CO.ERO.A<,=OOS=.AL =E~=UE =OPP~=T I / / / ~  
.L _ _  I I ~" 

EXIST, AIRPORT n" 
PROPERTY LINE " - I  0 

AC(~UISI]]ON 
5.3 ACRES-- 

U'T. RPZ ~ 0 1200 2400 
5D0' x 1000' x 700' 
34:1 APPROACH 

RPZ EASEMENT 

S C A L E  I N  F E E T  

Exhibit  6D 
STAGE II (FY 2001 - FY 2005) 

AIR_PORT DEVELOPMENT PRO G RAM  
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STAGE III 
FY 2006-FY 2015 Airport Development Program and Funding 

I 
i 
I 
i 
I 
I 
I 
I 
I 
I 

The following section below has been 
designed to indicate the funds available so 
that they can be considered when 
analyzing the development factors outlined 

for the ten-year period between FY 2006 
and FY 2015. This section also provides a 
reminder of other potential sources that 
may be used in critical situations. 

Airport Funds Balance 
Contributions/Other 

TOTAL: 

As a reminder, airport development should 
be keyed to demand (i.e., actual airport 
activity) rather than to a specific time frame 

(i.e., forecast activity). The spaces provided 
below allow actual activity data to be 
directly compared with the forecast levels. 

=============================================================== 
~:.~::..:::::~:~.~:..::~:..:::::::~:~.~::::.~.:~.::`.~:.:.~.~:`x~::~:~:.~: 
: : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : :  ~ . : : ~ : ~  

Based Aircraft 

,:.:-:-:.;. ,:.-.i.i.i.i.i.:.X.:.i.i.i.i.i.:.i.:.:.i.i.i.i.:.i.: 
i:i~":-.::'.:'-'.'::~'.':i:i:i:~:¢.:~i~:~: "..~i ~'. 

41 42 

: :  : i i i i i i  :ii:;';;::-';:-y;~ ~'.' i : ' ~ . . : ~ :  
: . : : ~  - . ~ . - ? ~ . :  

42 
Operations 18,040 18,480 18,920 
Fuel Sales (Gallons) 186,000 190,800 195,600 

Based Aircraft 

:::::::::::::::::::::::::::::::::::::::::::::: 

43 44 
~!.-'.': ~ . . . . . . . . . . . .  

45 46 

Operations 19,360 19,800 20,260 20,720 
Fuel Sales 200,400 205,200 210,480 215,760 
(Gallons) 

I 
i 
I 

i:.~.~:' :~.%'.'~:$':'::':~:-" ~:~!:!::':!:'::~:!:~'~:'.~:':::'.~:i:~:~:.~.~::.~., ~.~.-.~: 

Based Aircraft 
Operations 
Fuel Sales (Gallons) 

46 
21,180 
221,040 

:::::~;:~:::::i:i:::;,,'.v.:.:." • " ~ - : ~ "  • "::::~ 

47 
21,640 
226,320 

• : < •  . . . . . . . . . . . . . . . . . . . . . . .  : . . . . . .  
:~::::!:~$~ 8,::.~:!~"":" '~::": 

48 
22,100 

2 3 1 , 6 0 0  

. . . . . . . . . . . .  ,~,... 

i 
I 
I 
I 
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STAGE III (Continued) 
FY 2006-FY 2015 Airport Development Program and Funding 

Based on the activity comparison above, 
should the recommended development 
schedule be maintained? Have new 
problems, needs or development potentials 

occurred which may impact the 
development program? What adjustments 
in the development schedule are required 
to effectively deal with these factors? 

In order to maintain the continuity of a 
staged development plan and to meet 
forecast activity demand, the following 
development items are recommended. Each 
item is numbered so that it can be cross- 

referenced on the following exhibit. The 
costs for every development includes 25 
percent for engineering, contingency and 
administration costs. 

Airport Development Program 
Springerville Municipal Airport 

!! i-'-'-'-" ~-'-:-'-'-'.'-'.~ "-'-.: ~.--.: ~: -:.. :. :.. :"i i"-"~ ~-'-. :" :'- :'--' ::-: ~:-~ ~.-~ ~: ~:~ ~ ~ ~:.~ :i:~ :~ ~.~ :~ ~.g,'.:~ ~ ~.~i :,.':~.~:~ ~.~-~-~i~i ~ . : . ~  ~-.~ .:.: ~ ~ ~'...:'..~ i~-~ ~ ~:--~-~-~:;.-i~-~-~-~-~ i~ ~-~..:.~i .~ ~ ~ ~ ~:;. ~.~.~ ~':.. i~-~ ~ ~ ~.:;. @ :':':" :'~.~ ~-~¢..~ ~-" :" :'::.::.~ ~ ~::::~ ~ ~ ~ ~ ~ . ~  ~ .~ ~'::':..-: • ~ . ~ ] r ~  .~. ~ ~ - ~ 8 ~ t ~  .-::.-~ .:..-.., ~.-::::..:.:: .::.-..~ ~.~:~.,.,:.~.,:.':~.~,.':,:...::,:.,:...,..~..-:: ,.~..,.,..,..~., o.,.,.,., ..,....~..:~.-..-~ ~.:~.:~.~..:,..:~,:,,.,.,.,., .~.~.,..:....,:o.,., : . . , ~ . : ~ i ~  ~,~-......,~ ~ ~ . ~ : : ~  ~ ,~ ~ :.: 

1. Construct Southwest Tax iway 
(16,000 SY) 

2. Expand Terminal Building (2,500 SF) 

3. Construct Southwest Access Road 
(41,100 SY) 

4. Install 15 Tiedowns 

S. Construct 10 T-hangars 

6. Expand Auto Parking (12,000 SY) 

7. Expand Apron (4,700 SY) 

8. Pavement Preservation 

$soo, ooo 

234,400 

1,027,500 

9,400 

250,000 

300,000 
164,500 

400,000 

$455,3oo $22,350 

213,400 10,500 

935,600 45,950 

8,60o 4oo 

o o 

0 270,0O0 

149,800 7,350 

o 360,000 
$1,762,700 

$0 S22,350 

10,500 
45,950 

4OO 

0 

30,0OO 

7,350 

40,OOO 

$716,550 $1S6,SS0 

0 

0 

0 

250,000 

0 

0 

0 

Sul:~otai S t a ~  Ul (P( 2006-FY 2015) $2,885,800 $250,000 

Airpark Roadway and Utility Development Program 
Springerville Munidpal Airport 

STAGE III (FY 2006-W 2015) 

A. Construct Revenue Support  Area's Culs- 
de-sac (16,100 SY) 

B. Uti l i ty Improvements (10,300 LF) 

Sul~otal ~age  lU (FY 2OO6-FY 2o15) 

$145,800 

721,000 

$866,800 

$132,800 

0 

$ 1 3 2 , 8 0 0  

$6,5oo $6,5oo 

0 72%0001 

$ ~  S727,soo 

S0 

0 

$0 

NOTE: 1 Portions of  the uti l i ty system improvement cost may be eligible for State economic development  funding. 

Inflation Adjustment: = $. 
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STAGE III (Continued) 
FY 2006-FY 2015 Airport Development Program and Funding 

I 
I 
l 
I 

Plus or Minus Other Proposed Development: 

1. 
2. 

3. 
4. 
Total 

~l: *:~'~:" "'~*":~'~ ""~'::~'~= ~ ~ i  .~.~.~.~.;.~..,. :..~.~....,,~...~.~.~.......... 

~ : ~ ' ~ " " : ~ " " ~ : : ' ~ " i ~ : ~ i  

I 
I 
I 
I 
I 
I 
I 
I 
I 
i 
I 
I 
I 

Since the FAA Fiscal Year is from October 
through September, efforts should begin 
prior to the end of Stage II to identify the 
development that will be eligible for federal 
or other funding during this period. The 
Town of Springerville should have 
applications submitted early for the 
maximum funding possible in case 
additional funds become available. 

6-21 

This should be the first step in the process 
of initiating the recommended development 
program for this period. Significant 
difference between forecast and actual 
activity may justify acceleration or 
deceleration of the airport development 
schedule. 
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LEGEND #----/----- 
SXB~NS lULTIM^TE I DESCRPTION 
.... I . . . . .  i An~OR~ PROPER~ UNE ~ ~ -  

+ l • i AmPORr RgFE~NCE POZ#r (~P) 
~lt "~ I AZRJ~ORT ROTATJTVG BEACON ~ ~ - -  

- - "  --~-- I~#~ ~,%N~If~= ~',,,~) °.~. RP~ T ~ L E G E N D ,  
----i~----i ~J~"#co.,.,,,c,,o. ~oo, = 1ODD'. ,Do' -- - -  

I, M,o_.--'--i :._ ;.,,-"; N,%%%o,,,= ,,o ,,,=...,=oN :~o~o~oL.~ , , ~ .  ~ " : I  AP,ROAO,---~ " ~  
". . . . . . . .  "L . . . . . . .  "1 ~,,N~,,~ ,No=,o~#~,.,,c,,T,o# ,~,,,= r'~") =%~#< ,"o~Z. x ,,o. Q D E V E L O P M E N T  I T E M  
I ~ , 1 +  =o,,,~=o==,~,=,=,=,,= =:lAPPRO=. 
I ~ SECrZON CO~ER , ~ / ~  

- - , ~  TOPOO~.4PR'#C CO#~'OUR8 (See Note 5.) 
- - ~ND rNDZC~TOR fz~,# ~ 

20:1 APPROACH ' ~  III 
EXlST. AIRPORT 
PROPERTY LINE i 

/ i  '" 

~ . = = ~ , = , , ~ . . . .  _ .>...~" " / = o : ,  APPROAC, 
/ DEVELOPMENT AREA "~..~ /A~IATION RELATED 

~TX" I%P~Z~" X 450' I . . . . . . . . . .  /INDUSTRIAL RE . . . . . . . . . . .  "I" 

.0,,~.RO=H =x ,~a .== . ,~ . , /  = - -  ' ' , i I / , ,  .~  i 

I 
I 

I I R P 0 T 

ULT. RPZ ~ 0 1200  24-00 
5DO' × 1000' × 700' 
34:1 APPROACH 

SCALE I N  FEET 

RPZ EASEMENT 

I 
Exhibit 6E 

STAGE III (IcY 2006 - FY 2015) 
AIRPORT DEVELOPMENT PROGRAM 
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Assocsates I 
Airport Consultants | 

II 
! 

I 
! 
! 
! 
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! 

KANSAS CITY 
(816) 942-92OO 

PHOENIX. 
(602) 993-6999 I 

13OO E. 104th Street 
Suite 1OO 

Kansas City, MO 64131 

11022 N. 28th Drive 
Suite 240 I 

Phoenix, AZ 85029 


